Sectt. H-27—50,006—23-11-42.

REVENUE **(194 4) Department.**

Ms. SERIES.

G.O. No. 2014

Dated 9th October 1944.

[Despatch Abstract.]

Irrigation- (South Kanara) - Karkal taluk - Belvai village - S.Nos.145/1 and 300/1 - Repair of sluice - Revised estimates - Sanctioned.

Back papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
~~Rev~~	936	L.A.D	16/11/43	Red to Record 11/11/44			
Mis	1645	Rev	30/4/43				
"	668	Rev	13/3/42				

Further papers.

G.O.	No.	Department.	Date.	G.O	No.	Department.	Date.

From
Sri A.S.Ananthanarayanan,B.E.,
District Board Engineer,
South Kanara

To
The President,District Board
South Kanara

Ref.3677/44-D2 dated 8.6.44

Sir,

Subject:- Reconstructing the Irrigation culvert in mile ~~28/2~~ 28/3 of Mangalore Agumbe Road No.5.

I am herewith submitting a revised estimate for the above work amounting to Rs 1562/- for favour of sanction and allotment of funds. The necessity of the revision is due to the inclusion of tender premium and increased provsion for certain items of works found necessary during execution. The original estimate for the work amounting to Rs 920/- was sanctioned in S.C.R. No.8 dated 13.10.43, the work was ordered to be executed in G.O. Ms. 668 dated 13.3.42 and has now been completed. Grant equal to the actual cost of the work done may be claimed from the Government as per the said G.O.

(L)/23 A.S.A. 16/6
District Board Engineer
South Kanara

M.K/12.6.44
Compd.
(V)/27 13/6

14/6.

OFFICE OF THE CHIEF ENGR. (COMNS)
CHEPAUK, MADRAS.

ENDT.No. 13484/44-2-C1-d/ 13-9-44

Submitted to Government.

22859

2. The tender premium of 50% was approved in G.O. No. 936, L.A., dated 16-11-43.b. The excesses of Rs. 83-8-0 in item 5 and Rs. 90-3-0 in item 7 of the estimate are incidental as explained by the Dt. Bd. Engr. in the comparative statement. The revised estimate for Rs. 1562/- may be approved.

3. The application for grant called for in Memo No. 20260-F/44-1, (L.A.D.) dated 12-8-44 will be submitted on its receipt from the President, Dt. Bd., South Kanara.

FOR CHIEF ENGR. (COMNS)

To the Secy. to Govt.
Revenue Department, through
the Secy. to Govt L.A. Deptt.

ksnb. 13/9.

D. B. F. 1—2000—6—42.

W & C
~~DISTRICT BOARD~~ STANDING COMMITTEE MEETING

Clerk's Section

Letter & No. Ar. 11316/Ku

Dated:

Agenda No. 3

TITLE HEAD:—

AGENDA (English and Canarese)

Ku 20/6

Ref. 3677/Ku—D2 d. 8-6-44 of the D.S.S.K. submitting a revised estimate amounting to Rs. 1562/— for reconstructing the irrigation culvert in 28/3 of Mayelon-Agumbe road.

Draft resolution

"Sanctioned"

a2g6/mn 21/6/44

13484

N. Rly. 11316/44-A2

Forwarded to the Chief Engineer (Comms) Chepauk, Triplicane Post, Madras, for favour of getting this revised estimate sanctioned by Government according to the instructions contained in G.O. Ms. No. 668 (Revenue) d. 13-3-42 and return

Mahadevan
PRESIDENT, DISTRICT BOARD,
SOUTH KANARA

Mangalore
28-7-42

S 1/4

Joint with CWR (L) (V)

Read again:-
Go. No. 668, Rev dt 13.3.42
" 1645, Rev dt 30.4.43

Read also:-
CE [Ctr No. 3768E/44]. from the CE. Comms)
Endt No. 13484/44-2.C, dt 13.9.44

29/9/44

Go. Ms. No. 2014 dt 9-10-44.

Re revised estimate for Rs 1,562/- (Rupees one thousand five hundred and sixty two only) submitted with the Chief Engineer's Endt. read above for the reconstruction of the Sluice

To
The C.E (Comms) (L)
sanctioned in Go. No. 668, Rev dt 13.3.42
[with estimate in appx] Pp 5-13 CE is approved.

P.D.B. S. Kamara
Bd of Rev. Secy LAD
Boiling S. Kamara
A.G. Secy Fin (27) 9.44

27.9.44

ASSTT SECY

L.A. Dept.
(F Sec.)

[illegible] South Kanara Dt. Bd - Reconstructing the Irrigation culvert at mile 28/3 of the Mangalore Agumbe road (Road No 5) - Approval of revised estimate.

C.W. 23859 From the C.E.(C) Endt. No. 13484/44-2-C, dated 13-9-44

The work of reconstructing the irrigation culvert at mile 28/3 of the Mangalore - Agumbe road was constructed at the cost of the Govt. through the agency of the Dt. Bd. An estimate for this work was previously approved by the Rev. Dept. - vide G.O.No. 1645 Rev. dated 30-4-43. The revised estimate which the C.E.(C) has forwarded for the approval of the Govt. may be sent to Rev.

3768F

SECRETARIAT TO GOVERNMENT 3768F 28 SEP 1944 REVENUE DEPARTMENT

19.9.44 19.9.44

To Rev.

Lr. No. No. 23859F-441 22-9-441

Please see the report from the Chief Engineer (Comm.) at p 2 C.F. and the L.A. note above. A draft order sanctioning the revised estimate amounting to Rs 1562 is submitted for approval. It may be sent to P.W.D. & Fin. for acceptance requesting grant to the Dt. Bd equal to the actual cost of the work is being dealt with in a separate file in L.A.D.

SECRETARIAT TO GOVERNMENT 8 OCT 1944 PUBLIC DEPARTMENT

Vide L. File 50353(2)B

27.9.44 27.9.44 P.W.D. 309/44 Fin.

Rev No. 3768F/44. 1-OCT 1944

The draft order may be accepted and the file passed on to finance.

2.X.44

P.W.D. No. 4279C 21.X.44.

4279C - 2 OCT 1944

Finance B)

~~Accepted~~

The draft order may be accepted.

4.10.44

Rev.

TOHS

RD Fin-HO 50353(2B)

The draft may please.

3955E

OCT 1944

6.10.44